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Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13
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Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 069 Date: 30-Jul-2009 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 960

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Weekly Construction meeting with MCM:
Pike path 120 depths for fabrication now reduced to 90 days. Delivery expected late Nov/ early Dec.
Utility bay lost deck removal
Discuss HS bolts washers. MCM purchased washers made in china and CT lab still not done with
chemistry test on the washers.
·Service platform are sent to galvanization, then to paint shop. They are expected at site by 2nd week of
August.
·Tour job with Mehran:
MCM continued stem form removal in span 16 and 17 and forming lost deck in span 18.
Iron works continued to place deck rebars span 19
WB north side barrier rail proceedings.
·Met with John McEwen regarding hinge EW WB to discuss plates placement and AC
·Ahmed Moin called to say he will be in on Monday
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